# TEST PLAN

BStackDemo – Training Project

Version 1.1 | 4 November 2026

| Project Information | Details |
|---|---|
| Project Name | BStackDemo |
| Project Type | Training Project |
| Application Under Test | https://bstackdemo.com/ |
| Document | Test Plan – Version 1.1 |
| Testing Type | Manual Website Testing |
| Team Size | 5 testers |
| Planning Period | 3 days (planning and preparation only) |
| Execution Period | To be scheduled in phases after planning |
| Prepared By | Mohammed Ahmed Sayed (Team Leader) and the QA team |
| Date | 4 November 2026 |

## Document Purpose

This document defines the objectives, approach, scope, deliverables, dependencies, test environment, risks, schedule, responsibilities, and communication arrangements for the manual testing of the BStackDemo website.

**Document Status:** Draft baseline for team review. Update this plan when confirmed exploration results materially change the scope, environment, risks, or schedule.

# 1. Project Information

| Area | Description |
|---|---|
| Methodology | Manual testing. Automation is not part of Version 1.1 and may be considered in a future phase. |
| Test techniques | Positive testing, negative testing, exploratory testing, and risk-based prioritization. |
| Test types | Functional, UI, usability, smoke, sanity, regression, compatibility, and accessibility checks. |
| Execution priority | Core user journeys first. Optional features are tested if time and resources allow. |
| Test cycle | Prepare test scenarios and test cases; execute; log defects; retest fixes or workarounds when available; run regression checks; summarize results. |
| Tools | Microsoft Excel for test cases, test data, execution tracking, and defect log; Microsoft Word for the Test Plan and reports; PDF for the approved/read-only copy. |
| Success measures | Execution status is recorded for each test case; defects include reproducible steps and evidence where possible; blocked and not-run cases are reported separately. No pass-rate target is assumed before the test suite is designed. |

# 2. Objectives

The main objective is to verify that the website's core e-commerce workflows behave as expected. The team will:

- Verify the core user journeys and the features confirmed as available during initial exploration.
- Check positive and negative user scenarios for the confirmed in-scope features.
- Evaluate the user interface, usability, navigation, and responsive behavior on the selected desktop and mobile-browser environments.
- Identify, document, prioritize, and report defects with clear reproduction steps and supporting evidence.
- Perform smoke, sanity, retesting, and regression checks as applicable during execution.
- Provide test execution results and a final test summary based on actual test evidence.

**Measurement:** Each designed test case will have a recorded execution status (Pass, Fail, Blocked, or Not Run). Defects will be logged with reproducible steps and evidence where possible. The execution schedule and final coverage will be reported after the test suite and execution dates are agreed.

# 3. Approach

Testing will be performed manually using the public BStackDemo website. The team will begin with exploratory checks to confirm which features are available, then design and execute test cases based on the agreed scope.

- Use positive testing to verify expected behavior with valid inputs.
- Use negative testing to check how the application handles invalid or unexpected inputs.
- Use exploratory testing to identify additional issues and clarify feature behavior.
- Prioritize core e-commerce workflows and risks before optional features.
- Record actual results and evidence; do not assume behavior for unavailable or unclear features.
- Retest defects or fixes only when a change or workaround is made available, then perform selected regression checks.

# 4. Scope

| Component | Configuration |
|---|---|
| Application URL | https://bstackdemo.com/ |
| Test type | Web application – manual testing |
| Desktop OS | Windows 10 |
| Desktop browsers | Google Chrome and Microsoft Edge (exact versions to be recorded at execution) |
| Mobile | Mobile browser only; device model and mobile OS version to be recorded before execution |
| Tools | Microsoft Word and Microsoft Excel |
| Network | Internet connection; connection details to be recorded if they affect a test |
| Accounts | Guest/non-authenticated access and authenticated demo accounts, where supported |
| Test data | Existing demo data plus tester-provided inputs; validate before use |

## 4.1 In Scope

- Login and logout.
- Product listing and product details.
- Search (subject to confirmation during initial exploration).
- Filter and sort.
- Shopping cart; add and remove products.
- Checkout and order confirmation.
- Orders / order history.
- Offers; navigation and menu.
- Other features discovered during exploration, after review and approval by the team.
- UI, usability, compatibility, and accessibility checks across the agreed environments.

## 4.2 Out of Scope

- Features not exposed or not accessible in the public demo during testing; record them as Blocked or Not Available with evidence rather than assuming behavior.
- Backend code, database internals, and server-side implementation testing.
- Performance, load, stress, penetration, and security testing; these are not selected for this manual testing phase.
- Automated test execution; reserved for a possible future phase.
- Native mobile application testing; mobile coverage is through a mobile browser only.
- Any feature not confirmed during exploration or not approved for the test scope.

## 5. Test Deliverables

| Deliverable | Format | Description |
|---|---|---|
| Test Plan | Word and PDF | Planning baseline; update when scope, schedule, or environment changes. |
| Test Scenarios | Excel | High-level coverage of selected features and user journeys. |
| Test Cases | Excel | Steps, test data, expected results, priority, and execution status. |
| Test Data | Excel | Valid/invalid data and demo-account details verified before use. |
| Test Execution Report | Excel / PDF export | Actual results, pass/fail/blocked/not-run counts, and execution notes. |
| Bug Reports | Excel | Defect ID, title, environment, steps, expected/actual result, severity/priority, evidence, and status. |
| Retesting Report | Excel | Retest results for defects or fixes made available to the team. |
| Regression Testing Report | Excel | Results of selected regression checks after changes or fixes. |
| Test Summary Report | Word / PDF | Overall coverage, execution results, defects, limitations, and conclusion. |

## 6. Dependencies

| Dependency | Requirement | Contingency |
|---|---|---|
| Website availability | The public BStackDemo website must be reachable during exploration and execution. | If unavailable, record affected tests as Blocked and retry in an agreed window. |
| Feature availability | Features must be visible and usable in the demo environment. | Record unavailable features as Blocked / Not Available with screenshots or notes; do not invent expected behavior. |
| Demo accounts and test data | Use documented demo accounts only after validating login on the live site. | If credentials fail, record the issue and request/confirm alternate test data; do not store personal credentials. |
| Browser and device access | Chrome and Edge on Windows 10; a mobile browser for mobile checks. | If a target environment is unavailable, document the limitation and mark the corresponding compatibility coverage as Not Run. |
| Team availability | Five testers are available and tasks are distributed equally. | Rebalance tasks if a member becomes unavailable; update the schedule. |

## 7. Test Environment

| Environment Item | Planned Configuration / Notes |
|---|---|
| Application | Public BStackDemo website: https://bstackdemo.com/ |
| Desktop operating system | Windows 10 |
| Desktop browsers | Google Chrome and Microsoft Edge; exact versions to be recorded during execution. |
| Mobile environment | Mobile browser only; record device model, browser, and mobile OS version before execution. |
| Network | Internet connection; record relevant connection details if they affect test results. |
| Test accounts | Guest access and authenticated demo accounts where supported; validate credentials before use. |
| Test data | Existing demo data and tester-provided inputs; validate before use. |
| Documentation tools | Microsoft Word and Microsoft Excel; final approved/read-only copy in PDF. |

## 8. Risk Management

| ID | Risk | Level | Mitigation |
|---|---|---|---|
| R1 | Website or demo environment unavailable. | Medium | Mark affected tests Blocked; retry when service is available; record date/time and evidence. |
| R2 | A feature is absent or inaccessible in the demo. | High | Confirm during exploration; document as Blocked / Not Available; exclude from pass-rate denominator where appropriate. |
| R3 | Demo credentials or shared test data change. | Medium | Validate credentials before execution; coordinate account use; keep a shared test-data log. |
| R4 | Differences between Chrome, Edge, and mobile browser. | Medium | Record browser/device versions; prioritize core workflows; document environment-specific results. |
| R5 | Uneven workload or team member unavailability. | Medium | Split work equally across five testers and review progress regularly; reassign if needed. |
| R6 | Three-day planning window is mistaken for total execution duration. | High | State clearly that three days cover planning and preparation only; execution is phased and separately scheduled. |
| R7 | Unclear expected results due to missing formal requirements. | Medium | Use observable application behavior and available project documentation; flag ambiguous expectations for team review. |

## 9. Schedule

The confirmed three-day period covers planning and preparation only. Full test execution dates and durations have not yet been agreed. The following phases will be scheduled with the team after planning readiness is reviewed.

| Activity | Duration / Timing | Description |
|---|---|---|
| Planning and preparation | 3 days | Define scope, explore the website, prepare scenarios/test cases/test data, confirm environment, and assign work. |
| Test case review and readiness | To be agreed | Review coverage, test data, browser/device readiness, and entry conditions. |
| Manual execution – core flows | To be agreed | Execute highest-priority login, product discovery, cart, checkout, and order-related journeys where available. |
| Optional feature execution | If time allows | Execute remaining in-scope features and additional exploratory checks. |
| Defect retesting and regression | After fixes/changes are available | Retest affected cases and run selected regression checks. |
| Reporting and closure | To be agreed | Consolidate results, blocked/not-run items, defect status, limitations, and final summary. |

## 10. Roles and Responsibilities

| Role / Team Member | Responsibilities |
|---|---|
| Mohammed Ahmed Sayed – Team Leader | Coordinate the team and follow up on progress; contribute an equal share of test design and execution; maintain assigned cases and report defects. |
| Mina Magdy Gerges – Tester | Equal share of test design and execution; maintain assigned cases and report defects. |
| Saif edin mostafa Mohammed – Tester | Equal share of test design and execution; maintain assigned cases and report defects. |
| Ahmed abdelnabi – Tester | Equal share of test design and execution; maintain assigned cases and report defects. |
| Mahmoud Abdelaal – Tester | Equal share of test design and execution; maintain assigned cases and report defects. |
| All team members | Review scope and results, keep Excel trackers updated, communicate blockers, and contribute to the final summary. |
| Developer / external support | No developer is assigned to this training team; defect fixing is outside the team's confirmed responsibility. If a fix becomes available, the team can retest it. |

# 11. Entry and Exit Criteria

## 11.1 Entry Criteria

- The website is reachable.
- The scope and test approach are agreed by the team.
- The test environment and required test data are ready.
- Test cases have been prepared and reviewed.
- Team responsibilities are assigned.

## 11.2 Exit Criteria

- Planned core test cases have execution results or documented blockers.
- Defects are logged with sufficient details and supporting evidence where possible.
- Retesting and regression results are recorded where applicable.
- Blocked and Not Run cases are clearly identified and reported.
- The test summary report is prepared and reviewed by the team.

# 12. Communication Plan

The team will use the agreed team communication channel to coordinate testing activities and share updates. The exact channel and meeting frequency should be confirmed by the team before execution.

| Communication Activity | Participants | Purpose / Expected Output |
|---|---|---|
| Task assignment and planning updates | Team Leader and all testers | Share responsibilities, priorities, and schedule updates. |
| Progress updates | All testers; Team Leader follows up | Report completed work, current status, and upcoming tasks. |
| Blocker and defect communication | Tester who finds the issue; Team Leader and team | Share reproducible steps, expected/actual result, evidence, and impact; flag blocked work promptly. |
| Test case and result review | All testers | Review coverage, execution records, and unclear expected results. |
| Final test summary | Team Leader and all testers | Consolidate execution status, defects, limitations, and final conclusions. |

# 13. Assumptions and Constraints

- The project is a training exercise using the publicly accessible BStackDemo website.
- The team consists of five testers and task distribution is equal.
- Testing is manual in this phase; automation may be considered later.
- The three-day estimate applies only to planning and preparation, not full test execution.
- The public demo may change or contain unavailable features; actual availability will be confirmed during exploration.
- No developer is assigned to the team, so defect fixes are not guaranteed within the testing schedule.

# 14. Items to Confirm During Initial Exploration

- Whether registration is available and supported.
- Which features are actually accessible in the live demo and their exact behavior.
- Whether the listed demo accounts still work on the live site.
- Exact Chrome and Edge versions, plus mobile device model, browser, and OS version.
- Actual execution dates and durations for each testing phase.

- The team communication channel and progress-update frequency.
- Any formal requirements or acceptance criteria supplied by the project owner/instructor.

**Final Note:** This Test Plan is a draft baseline for team review. Items marked “To be agreed” or “To be confirmed” must be finalized with the team before the related testing activity begins.